COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 11/ 04/ 2015

ESTI MATE SUMVARY 17:58: 33

CONTI D: C20687 ESTI MATE NO 0001

PCN. 20687-BI D COFRS REPORTI NG CATEGCRY: 5

CONTRACT DESCRI PTI ON\: TI ME CHARGED: 20.0 DAYS TIME ALLOW 5/20/2016 FI XED COVPLETI ON DATI

Chaf fee, Saguache, Qunnison Counties PERCENT TI MVE: 8. 47 ORI G TI ME ALLOW 5/20/2016 FIXED COVPLETI ON DATI
PRQJECT NO STRR500- 166
R5 FY16 BRI DGE PREVENTATI VE MA
NAME OF ROAD: SH 291
PRQJECT COUNTI ES: CHAFFEE SAGUACHE
GUNNI SON
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 10/ 17/ 2015 DATE TI ME STARTED 09/ 28/ 2015
P.O BOX 336638 DATE LET 07/ 09/ 2015 DATE WORK BEGAN 09/ 28/ 2015
DATE AWARDED 07/ 22/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 13/ 2015 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 09/ 28/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJIECT AMI:  $ 1, 664, 758. 00 PARTI Cl PATI NG $ 236, 413. 50 $ 236, 413. 50
AWARD PRQIECT AMT: $  1,552,848.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 20% TOTAL EARNI NGS 236, 413. 50 236, 413.50
FUNDS AVAI LABLE: $  1,428,344.50 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 236, 413. 50 236, 413. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,332.19 -5,332.19

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 231, 081. 31 231, 081. 31

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 231, 081. 31 231, 081. 31

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 231,081.31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20687- Bl D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17:58: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Removal of Pavenent Marking 2, 700. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 203- 01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0020 208- 00002 *Erosion Log (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0025 208- 00020 *Silt Fence 50. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0030 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 5. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0040 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0050 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0055 213-00061 *Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17: 58: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0065 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 154 58, 674. 00
381, 000. 00000 0. 154 58, 674. 00
0080 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 200 4, 000. 00
20, 000. 00000 0. 200 4, 000. 00
0085 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
180. 00000 0. 000 0. 00
0090 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 30. 000 0. 000
GAL 5. 000 525. 00
105. 00000 5. 000 525. 00
0095 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 108. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0100 630-00000  *Fl agging 4, 000. 000 0. 000
HOUR 234.000 8, 190. 00
35. 00000 234.000 8, 190. 00
0105 630- 00007 *Traffic Control Inspection 48. 000 0. 000
DAY 5. 000 1, 500. 00
300. 00000 5. 000 1, 500. 00
0110 630-00012 *Traffic Control Managenent 120. 000 0. 000
DAY 12. 000 14, 040. 00

1, 170. 00000 12. 000 14, 040. 00



CONTI D C20687 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17:58: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 4.500 292.50
65. 00000 4. 500 292.50
0120 630- 80342 *Construction Traffic Sign (Panel Size B) 66. 000 0. 000
EACH 16. 000 1, 120. 00
70. 00000 16. 000 1, 120. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 4.000 320. 00
80. 00000 4. 000 320. 00
0130 630-80344 *Construction Traffic Sign (Special) 206. 000 0. 000
SF 64. 000 1, 664. 00
26. 00000 64. 000 1, 664. 00
0135 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 7.000 126. 00
18. 00000 7.000 126. 00
0140 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 11, 000. 00
5, 500. 00000 2.000 11, 000. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 10. 000 180. 00
18. 00000 10. 000 180. 00
0150 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 2.000 36. 00
18. 00000 2.000 36. 00
0155 630- 80370 Concrete Barrier (Tenporary) 800. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0160 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 12. 000 144.00
12. 00000 12. 000 144.00
0165 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17: 58: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-86810 *Traffic Signal (Tenporary) 5. 000 0. 000
EACH 4.000 56, 000. 00
14, 000. 00000 4. 000 56, 000. 00
0175 700- 70010 F/ A M nor Contract Revisions 89, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70035 F/A Mgratory Bird Biol ogical Wrk 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70587 F/ A Hazardous Waste Disposal Hazardous Waste Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,036,377.00 $ 159, 311.50 $ 159, 311. 50
CAT NOO305 STRUCTURE |-12-B

0210 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 693. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0.00
0215 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 267.000 0. 000
Sy 0. 000 0. 00

30. 00000 0. 000 0.00



CONTI D C20687 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17:58: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURE |-12-B
0220 202-00453 Renoval of Portions of Present Structure (C ass 2) 28. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0225 202- 00460 Renoval of Portions of Present Structure (O ass 3) 4. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0230 202- 00502 Renoval of Portions of Present Structure 3.000 0. 000
CY 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 120. 000 0. 000
TON 0. 000 0. 00
245. 00000 0. 000 0. 00
0240 515-00120 Wat er pr oof i ng (Menbr ane) 267. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0245 515- 00400 Concrete Seal er 25. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0250 601- 03040 Concrete Cass D (Bridge) 4. 400 0. 000
CY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0255 601- 03041 Concrete Cass D (Bridge) (Special) 4.700 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0260 601-51005 Gal vani ¢ Anodes 30. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 602-00020 Rei nforcing Steel (Epoxy Coated) 710. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 105, 925. 00 $ 0.00% 0. 00



CONTI D C20687

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17:58: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 STRUCTURE J-12-E
0270 202-00217 *Remove Concrete Pavenent (Planing) (Special) 200. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0275 202-00453 Renoval of Portions of Present Structure (C ass 2) 91. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0280 202- 00460 Renoval of Portions of Present Structure (O ass 3) 14. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0285 202- 00504 Renoval of Expansion Device 60. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 515- 00400 Concrete Seal er 181. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 518-01004 Bri dge Expansion Device (0-4 Inch) 60. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0300 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 905. 000 0. 000
SY 0. 000 0. 00
67. 00000 0. 000 0. 00
0305 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 560. 000 0. 000
CF 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 601- 03040 Concrete Cass D (Bridge) 4.100 0. 000
CY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0315 601-03041 Concrete Oass D (Bridge) (Special) 12.500 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0320 601-51005 Gal vani ¢ Anodes 95. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17: 58: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE J-12-E

0325 602-00020 Rei nforcing Steel (Epoxy Coated) 829. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 256, 456. 00 $ 0.00$ 0.00

CAT NOO0307 STRUCTURE J-12- AK

0330 202-00504 Renoval of Expansion Device 63. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0335 518-01004 Bri dge Expansion Device (0-4 Inch) 63. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0340 518-02030 Pol yester Concrete End Dam 24. 000 0. 000
CF 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 45,075.00 $ 0.00% 0. 00

CAT NO0308 STRUCTURE K-09-C

0345 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 290. 000 0. 000
Sy 290. 000 8, 700. 00
30. 00000 290. 000 8, 700. 00
0350 202- 00453 Renoval of Portions of Present Structure (O ass 2) 14. 000 0. 000
SY 1. 200 390. 00
325. 00000 1. 200 390. 00
0355 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0360 202- 00502 Renoval of Portions of Present Structure 4. 300 0. 000
cY 4. 300 21, 500. 00
5, 000. 00000 4. 300 21, 500. 00
0365 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
245. 00000 0. 000 0. 00
0370 515-00120 Wat er proof i ng ( Menbr ane) 134. 000 0. 000
SY 0. 000 0. 00

25. 00000 0. 000 0.00



CONTI D C20687

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO. 0001 17:58: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0308 STRUCTURE K-09-C
0375 515- 00400 Concrete Seal er 31. 000 0. 000
Sy 31. 000 620. 00
20. 00000 31. 000 620. 00
0380 518-03000 Sawi ng and Seal i ng Bridge Joint 56. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0385 601- 03040 Concrete Cass D (Bridge) 6. 400 0. 000
cY 2.100 3, 360. 00
1, 600. 00000 2.100 3, 360. 00
0390 601-03041 Concrete Cass D (Bridge) (Special) 2.000 0. 000
(9 0.100 200. 00
2, 000. 00000 0.100 200. 00
0395 601- 51005 Gl vani ¢ Anodes 15. 000 0. 000
EACH 2. 000 100. 00
50. 00000 2.000 100. 00
0400 602-00020 Rei nforcing Steel (Epoxy Coated) 693. 000 0. 000
LB 568. 000 2,272.00
4.00000 568. 000 2,272.00

CAT NOO309 STRUCTURE K-11-G

CAT 0308 CURRENT AMI  $ 67,204.00 $

0405 202-00240  *Renoval of Asphalt Mat (Pl aning) 987. 000 0. 000
SY 869. 000

20. 00000 869. 000

0410 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 201. 000 0. 000
SY 201. 000

30. 00000 201. 000

0415 202-00453 Renoval of Portions of Present Structure (C ass 2) 13. 000 0. 000
SY 10. 000

325. 00000 10. 000

0420 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2. 000 0. 000
SY 2.000

650. 00000 2.000

37,142.00 % 37,142.00

17, 380. 00

17, 380. 00
6, 030. 00

6, 030. 00
3, 250. 00

3, 250. 00
1, 300. 00

1, 300. 00
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PON: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQIECT: STRR500- 166 ESTI MATE NO 0001 17: 58: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO309 STRUCTURE K-11-G

0425 202- 00502 Renoval of Portions of Present Structure 5. 200 0. 000
cY 0. 200 1, 000. 00
5, 000. 00000 0. 200 1, 000. 00
0430 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 142. 000 0. 000
TON 0. 000 0. 00
245. 00000 0. 000 0. 00
0435 515-00120 Wat er pr oof i ng (Menbr ane) 130. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0440 515- 00400 Concrete Seal er 70. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0445 518-03000 Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0450 601- 03040 Concrete Cass D (Bridge) 8. 000 0. 000
CY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0455 601- 03041 Concrete Cass D (Bridge) (Special) 2.200 0. 000
cY 1. 600 3, 200. 00
2, 000. 00000 1. 600 3, 200. 00
0460 601-51005 Gal vani ¢ Anodes 14. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0465 602-00020 Rei nforcing Steel (Epoxy Coated) 874. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00

CAT 0309 CURRENT AMI  $ 120, 721.00 $ 32,160.00 % 32, 160. 00
CAT NO0400 Construction Engineering Bid Item

0470 620-00001 Field Ofice (Qass 1) 1. 000 0. 000
EACH 0. 200 5, 800. 00
29, 000. 00000 0. 200 5, 800. 00
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CONTI D C20687
PCN: 20687-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0001 17:58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0400 Construction Engineering Bid Item
0475 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 33,000. 00 $ 7,800.00 $ 7, 800. 00
PRQJIECT TOTAL CURRENT AMI $ 1,664, 758.00 $ 236,413.50$% 236, 413.50



